Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 3, 2002
To Ways and Means Budget Commitiee
Subject MCCX - Change order # 16.017

Recommendation - Approve Changes Order No. 17 increasing Contract Number 15236.
with Harris Mechanical by $56,789.00, so that the contract totals $18,003,633.00.

Prepared or Submitted by ~ Toni Frazier Phone 612-335-6962

,...._...D *
Approved by Rodney Leibold _‘M% John Moir M

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact
__ No financial impact _ .
___ Action requires an appropriation increase to the Capital Budget
___Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
_—_ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):
Action represents use of MCCX project confingency funds.
. Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (uss any categories that apply)
__ Neighborhood Notification
__X_City Goals
__ Comprehensive Plan
_ Zoning Code

Other

. — PR - - A

Background/Supporting Information — In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 17 for Harris Mechanical for your Committee’s approval. This change
order covers work that has been previously submitted to your committee in a “Change Management Actions”
letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this additional
work has been budgeted and no additional appropriation is required. The work is listed by Contract Issue
Notification number (CIN) with a brief explanation of the work and its cost to the project.




APPROVED BY CITY COUNCIL

, 2002
Date by City Clerk

TRADE CONTRACT CHANGE ORDER MINNEAPOLIS CONVENTION CENTER EXPANSION
Initiation Date: ’ 8202 ' Page_1 of 5,
TO: Harris Mechanical B ) . _Change Order No.: 16.017

902 Montreal Circle ) ... City Contractor No.: 00015236

5t, Paul, MN 55102 ) ) . Contract Title: BP#4A, Contract #16, Mechanical
You are directed to make the following changes in your Contract:

(SEE ATTACHED)

Total This Change Qrder:
ADD $56,789.00

COST
The original Contract Sum was; . $15,464,200.00
Net change by previously 2utherized Change Order(s): $2,482,644.00
The Centract Sum pricr fo this Change Order was: o ' $17.046,844.00 _
The Contract Sum prlor to this Change Order will be increased by: 456,759.00 B B
Tha new Contract Sum including this Change Order will be: $18,003,633.00 R
SCHEDULE:

No additional time is granted with this change

AGREEDTO; ~ ’
HARRIS MECHAINCAL , ; 5 / 1o / o
Trade Contracier SIGNED DATE

RECOMMENDED:
MORTENSONTHOR ’ / )2’ )
Censtruction Manager - 4 = c2

SIGNED ﬂ' DATE ~
RECOMMENDED:
City Project Cocrdinator .
SIGNED DATE
APPRQVED;
CCDG
ArchitectEngineer . 5 / /5 / ol
IGNED 1 { DATE
AUTHORIZED:
CITY OF MINNEAPQOLIS
Owner
SIGNED MAYOR DATE B
Approved As to Form: . ) : Altest:
City Clerk DATE
Assistant City Attormey DATE ' ) Cicunté}'slrgned: i \
Finance Cfficer DATE

SIGNED City Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16

"City Contractor No. 00-015236

Change Order No. 16.017

Page 2 of 4
CIN No. 01-067: PREMIUM TIME - AUDITORIUM
Premium time at the Auditorium and Exhibit Hall “doghouse™ area as per GSM
letter dated April 25, 2002. .
ADD  $2,572.00
CIN No. 01-231: PR#174.5: ELEVATOR 18 VENTING
Add roof ventilator at Elevator 18 as per PR 174.5. ADD  $2,300.00
CIN No. 01-238: RELOCATE FC-26
Relocate FC-26 at Level 2 Pantry to facilitate the installation of the 2-hour duct
enclosure at Elevator 13/14 relief duct.
ADD  36,521.00
CIN No. 01-241: PR#174.6: ELEVATOR 19/20 EXHAUST )
Add louver penthouse above Elevator 19/20, removal of existing exhaust duct and
sheetmetal cover over the existing louver as per PR 174.6.
ADD  $9,311.00
CIN No. (1-245: REPLACE CEILING TILE - BACK CHARGE B
Back charge to replace damaged ceiling tiles for the project. Reference M/T
transmittal dated March 14, 2002. : .
DEDUCT  <$1,716.00>
CIN No. 07-078: RFT A-703: REMOVE & INSTALL BOH DUCT .
Remove and replace ductwork located in the NE comer of Room L1-178 to
facilitate a rated wall infill as per RFI A-703.
ADD  §1.359.00 o
CIN No. 09-309: PATCH SOFFIT / SPRINKLER LEAK - BACK CHARGE
Minuti-Ogle AWA 9830 to patch ceilings and soffit due to sprinkler leaks,
Reference M/T transmittal dated April 4, 2002. B
DEDUCT <$658.00>
CIN No. 10-052: RFI A-663: ESCALATOR SPRINKLER HEADS
Add sprinkler heads at B2 Leve!l due to added access door at the escalators as per
RFI A-663. ' - - S
ADD  $480.00
CIN No. 15-392: RFI M-286: REROUTE PIPE R . )

Additional insulation as a result of the rerouted pipe as per RFI M-286.

ADD  $1,204.00




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16

City Contractdr No, 00-015236

Change Order No. 16.017

Page 3 of 4
CIN No. 15-408: RFI M-298: EXTRA WORK due SOFFITS INPLACE
Extra work to install ductwork due to soffits in place prior to material procurement
of RFI M-298. » '
ADD  52,688.00
CIN No, 15-450: PR#76.1: DUCTWORK due to FC-61
Added ductwork and balancing due to FC-61 added in PR 76.1. .
ADD  $8,307.00
CIN No. 15-547; REPLACE CURVED LINEAR DIFFUSER .
Replace two (2) pieces of curved linear diffusers that were used as a mockup and
mistakenly thrown away.
ADD  $2,718.00
CIN No, 15-554: PR#126.1: ADD SADDLES for SMOKE DETECTORS
Provide smoke detector saddles as required for PR 126.1.
ADD  §417.00 -
CIN No. 15-555; - PR#71.1: RELOCATE FC-40 and FC-41
Relocate FC-40 and FC-41 as per PR 71.1. ADD  $15,286.00
CIN No. 15-611: RFI M-450: RELOCATE DIFFUSER at ELEVATOR 15
Relocate SA diffuser from Elevator 15 machine room to L2 audio room as per RFI
M-450.
ADD  §781.00
CIN No. 15-612: PR#26.11: AUDITORIUM TRANSFER DUCT .
Add transfer duct above the ceiling in the Auditorium from Room L1-133A to L1-
136 as per PR 26.11.
ADD  3$1,643.00
CIN No. 15-613: ELEVATOR 18 ROOF VENT DRIP PAN o .
Add drip below Elevator 18 roof vent. ADD  $718.00 ' T
CIN No. 15-616; RELOCATE VENT PIPE at STAIR4 . , Ca e

Relocate vent piping at Stair 4 {o facilitate installation of the new doors.

ADD  $2,362.00




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#4A, Mechanical: Contract #16

City Contractor No, 00-015236

Change Order No. 16.017

Page 4 of 4

CIN No. 15-620:

CIN No. 15-621:

CIN No. 15-625;

" ROTATE DAMPERS — BACK CHARGE o _ N .

Minuti-Ogle reworked the drywall for the RA dampers to be rotated. Reference
M/T transmittal dated April 3 & 10, 2002. ,
DEDUCT <$1,758.00>

DELUGE ROOM 1.1-174 SPRINKLERS

Provide sprinkler coverage for the Deluge Room L1-174,

ADD  $867.00

LEH 40/40 DUCT - - L L

Repair and reinstall 40/40 duct in the lower Exhibit Hall at the south plenum wall

that was removed by others.
ADD  $1,387.00

TOTALS THIS CHANGE ORDER: $56,789.00




